SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:39AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 440 Const Calendar Day: 653 Date: 19-Mar-2014 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  10:00am  10:00 pm Break: 03:00 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Cool, clear

Working Day If no, explain:

Diary: Dispute
General Comments
Track progress of FWS mechanical piping installation. Misc. MEP paperwork and write diaries. FWS =
submitted the shop drawing log for mechanical piping and the dehumidification systems.
04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
6" DIP Testing 121 0-000-000.121 -
On 3/18/2014, FWS charged the 6" line to test for leaks prior to pipe testing. At 1100, Paul Jefferson, CT
OBG leadperson called me to inform me that the 6" line was leaking at crossbeam CB-8. | went out to the
bridge and observe water leaking from a joint in the 6" line. | also noted that the PS-3 clamp for 6" line
was not seated in its base at PP 115 + 3750, and in several of the PS-3s from PP 124 to PP 126.
| informed Bill O'Sullivan and Tom Colombo of this and said that the 6" line was not ready for testing.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter FOR TOM COLOMBO 5.00 0.00 0.00 5.00 D
Di ary: Dispute
12" DIP testing 123  0-000-000.123 -
The FWS crew, including Josh Johnson, spent the shift preparing the 12" CCSF Water Main for testing.
There was a leak in the flange connecting the air relief valve at PP 8 which was correct. However, several
of the flanges in the expansion loop at PP 126 also had leaks. Tom Colombo also pointed out that when
the line was cherged, the weight of the line with water in it cause the elbow to sag and rest on the top of
the cross beam on the west side of the PP 126 expansion loop.
He also noted the same situation is occuring in the 10" Sewer Force Main. | took pictures of the saging
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and sent them to Parsons Brinkerhoff for a solution.
Due to the leaks and the sagging, testing of the 12" line was canceled for theshift.

The crew used 3 crew trucks, a 2.4 HP generator, and a water tanker in the night's operation.

CCO0-339 Bid Iltem: 001 0-MPI-ELS.339 Modify Piping at PP128
CERTIFIED COATINGS COMPANY

A spreadsheet of the measured interference between the 6" DIP and the cable rail posts was forwarded to
ABF and FWS via email.

Di ary: Dispute
Bike Path Piping 001  O-MPI-ELS.339 -~
Sage Ray and Armado Avita spent three hours blasting an priming raw steel channels and angles to be
used to fabricate the PS-33, and PS 34 hangers for the expansion loop under the bike path at hinge AE.

The pipe supports are shown in the CCO plan sheets for CCO 339 and the sketches shown in RFI 3394.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter FOR TOM COLOMBO 3.00 0.00 0.00 3.00 D

Diary: Dispute
Change of Character 001 0-FWS-ELS.354 -
To perform this shift's operations, the FWS crew worked from a night closure of the #1 lane of the WB
bridge. Starting at 2000, the crew, including Josh Johnson, spent 2 hours mobilizing to the work location,
and 1 hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,
and a port-a-potty on a trailer.

CCO-367 Bid Item: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC
Di ary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [
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